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system’s compliance with the EVMS guide-
lines; and 

(vi) Provide a schedule of events leading up 
to formal validation and Government accept-
ance of the offeror’s EVMS, if the value of 
the offeror’s proposal, including options, is 
$25 million or more. 

(2) The offeror shall provide information 
and assistance, as required by the Con-
tracting Officer, to support review of the 
plan. 

(3) The Contracting Officer will review the 
offeror’s EVMS implementation plan prior to 
contract award. 

(4) The offeror’s EVMS plan must provide 
milestones indicating when the offeror an-
ticipates that the EVMS will be compliant 
with the ANSI/EIS Standard-748 guidelines. 

(b) The offeror shall identify in its offer 
the subcontractors, or subcontracted effort if 
subcontractors have not been identified, to 
which the requirements of EVMS will be ap-
plied. Prior to contract award, the offeror 
and HHS shall agree on the subcontractors, 
or subcontracted effort, subject to the EVMS 
requirement. 

(c) HHS will conduct an Integrated Base-
line Review (IBR) prior to contract award. 
The offeror shall be compensated as set forth 
elsewhere in this solicitation for its prepara-
tion for and participation in the IBR. 

(End of provision) 

352.234–2 Notice of earned value man-
agement system—post-award Inte-
grated Baseline Review. 

As prescribed in 334.203–70(b), the 
Contracting Officer shall insert the fol-
lowing provision: 

NOTICE OF EARNED VALUE MANAGEMENT SYS-
TEM—POST-AWARD INTEGRATED BASELINE 
REVIEW (OCTOBER 2008) 

(a) The offeror shall provide documenta-
tion that its proposed Earned Value Manage-
ment System (EVMS) complies with the 
EVMS guidelines in ANSI/EIA Standard-748 
(current version in effect at time of solicita-
tion). 

(b) If the offeror proposes to use a system 
that currently does not meet the require-
ments of paragraph (a) of this provision, the 
offeror shall submit a comprehensive plan 
for compliance with the guidelines. 

(1) The plan shall— 
(i) Describe the EVMS the offeror intends 

to use in performance of the contract; 
(ii) Distinguish between the offeror’s exist-

ing management system and modifications 
proposed to meet the guidelines; 

(iii) Describe the management system and 
its application in terms of the EVMS guide-
lines; 

(iv) Describe the proposed procedure for 
application of the EVMS requirements to 
subcontractors; 

(v) Provide documentation describing the 
process and results, including Government 
participation if applicable, of any third- 
party evaluation or self-evaluation of the 
system’s compliance with the EVMS guide-
lines; and 

(vi) Provide a schedule of events leading up 
to formal validation and Government accept-
ance of the offeror’s EVMS, if the value of 
the offeror’s proposal, including options, is 
$25 million or more. 

(2) The offeror shall provide information 
and assistance, as required by the Con-
tracting Officer, to support review of the 
plan. 

(3) The Contracting Officer will review the 
offeror’s EVMS implementation plan prior to 
contract award. 

(4) The offeror’s EVMS plan must provide 
milestones indicating when the offeror an-
ticipates that the EVM system will be com-
pliant with the ANSI/EIA Standard-748 
guidelines. 

(c) The offeror shall identify in its offer the 
subcontractors, or subcontracted effort if 
subcontractors have not been identified, to 
which the requirements of EVMS will be ap-
plied. Prior to contract award, the offeror 
and HHS shall agree on the subcontractors, 
or subcontracted effort, subject to the EVMS 
requirement. 

(d) HHS will conduct an Integrated Base-
line Review after contract award. 

(End of provision) 

352.234–3 Full earned value manage-
ment system. 

As prescribed in 334.203–70(c), the 
Contracting Officer shall insert the fol-
lowing clause: 

FULL EARNED VALUE MANAGEMENT SYSTEM 
(OCTOBER 2008) 

(a) The Contractor shall use an Earned 
Value Management System (EVMS) that has 
been validated and accepted by the Cog-
nizant Federal Agency (CFA) as being com-
pliant with the guidelines in ANSI/EIA 
Standard-748 (current version at the time of 
award) to manage this contract. If the Con-
tractor’s current EVMS has not been vali-
dated and accepted by the CFA at the time 
of award, see paragraph (b) of this clause. 
The Contractor shall submit EVM reports in 
accordance with the requirements of this 
contract. 

(b) If, at the time of award, the Contrac-
tor’s EVM system has not been validated and 
accepted by the CFA as complying with 
EVMS guidelines in ANSI/EIA Standard-748 
(current version at time of award), the Con-
tractor shall— 
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(1) Apply the current system to the con-
tract; and 

(2) Take necessary and timely actions to 
meet the milestones in the Contractor’s 
EVMS plan approved by the Contracting Of-
ficer. 

(c) HHS requires the Contractor to obtain 
validation and acceptance of its EVM system 
by the CFA during the base period of per-
formance of this contract. The Contracting 
Officer or designee will conduct a Compli-
ance Review to assess the Contractor’s com-
pliance with its approved plan. If the Con-
tractor does not follow the approved imple-
mentation schedule or correct all resulting 
system deficiencies noted during the Compli-
ance Review within a reasonable time, the 
Contracting Officer may take remedial ac-
tion, which may include, but is not limited 
to, suspension of or reduction in progress 
payments, or a reduction in fee. 

(d) HHS will conduct an Integrated Base-
line Review (IBR). If a pre-award IBR has not 
been conducted, a post-award IBR will be 
conducted by HHS as early as practicable, 
but no later than 90 days after contract 
award. The Contracting Officer may also re-
quire an IBR as part of the exercise of an op-
tion or the incorporation of a major modi-
fication. 

(e) Unless a waiver is granted by the CFA, 
Contractor-proposed EVMS changes require 
approval of the CFA prior to implementa-
tion. The CFA will advise the Contractor of 
the acceptability of such changes within 30 
calendar days after receipt of the notice of 
proposed changes from the Contractor. If the 
advance approval requirements are waived 
by the CFA, the Contractor shall disclose 
EVMS changes to the CFA at least 14 cal-
endar days prior to the effective date of im-
plementation. 

(f) The Contractor shall provide access to 
all pertinent records and data requested by 
the Contracting Officer or a duly authorized 
representative as necessary to permit Gov-
ernment surveillance to ensure that the 
EVMS conforms, and continues to conform, 
with the requirements referenced in para-
graph (a) of this clause. 

(g) The Contractor shall require the sub-
contractors specified below to comply with 
the requirements of the clause: (Insert list of 
applicable subcontractors.) 

lllllllllllllllllllllll

lllllllllllllllllllllll

lllllllllllllllllllllll

(End of clause) 

Alternate I (October 2008) As pre-
scribed in 334.203–70(c), the Contracting 
Officer shall substitute the following 
paragraphs (a), (b), and (c) for para-
graphs (a), (b), and (c) of the basic 

clause and delete paragraph (e) of the 
basic clause: 

(a) The Contractor shall use an Earned 
Value Management System (EVMS) that is 
compliant with the guidelines in ANSI/EIA 
Standard-748 (current version at the time of 
award) to manage this contract. If the Con-
tractor’s current EVMS is not compliant at 
the time of award, see paragraph (b) of this 
clause. The Contractor shall submit EVM re-
ports in accordance with the requirements of 
this contract. 

(b) If, at the time of award, the Contrac-
tor’s EVM system is not in compliance with 
the EVMS guidelines in ANSI/EIA Standard- 
748 (current version at time of award), the 
Contractor shall— 

(1) Apply the current system to the con-
tract; and 

(2) Take necessary and timely actions to 
meet the milestones in the Contractor’s 
EVMS plan approved by the Contracting Of-
ficer. 

(c) HHS will not formally validate or ac-
cept the Contractor’s EVMS with respect to 
this contract. The use of the Contractor’s 
EVMS for this contract does not imply HHS 
acceptance of the Contractor’s EVMS for ap-
plication to future contracts. The Con-
tracting Officer or designee will conduct a 
Compliance Review to assess the Contrac-
tor’s compliance with its approved plan. If 
the Contractor does not follow the approved 
implementation schedule or correct all re-
sulting system deficiencies noted during the 
Compliance Review within a reasonable 
time, the Contracting Officer may take re-
medial action that may include, but is not 
limited to, suspension of or reduction in 
progress payments, or a reduction in fee. 

352.234–4 Partial earned value man-
agement system. 

As prescribed in 334.203–70(d), the 
Contracting Officer shall insert the fol-
lowing clause: 

PARTIAL EARNED VALUE MANAGEMENT 
SYSTEM (OCTOBER 2008) 

(a) The Contractor shall use an Earned 
Value Management System (EVMS) that has 
been validated and accepted by the Cog-
nizant Federal Agency (CFA) as being com-
pliant with the schedule-related guidelines 
in ANSI/EIA Standard-748 (current version at 
the time of award) to manage this contract. 
If the Contractor’s current EVMS has not 
been validated and accepted by the CFA at 
the time of award, see paragraph (b) of this 
clause. The Contractor shall submit EVM re-
ports in accordance with the requirements of 
this contract. 

(b) If, at the time of award, the Contrac-
tor’s EVM system has not been validated and 
accepted by the CFA as complying with the 
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